Each sprint has a duration of 2 weeks, but the dates are adjusted to consider 8 hour work days, 40 hour weeks, and 20 day months as per Microsoft Project's default settings.

Sprint	Start	End	Tasks
Sprint 0	01/10/2021	20/10/2021	<ul> <li>UI Design Concept Inspiration</li> <li>High-Level Planning</li> <li>User Stories &amp; Requirements</li> <li>Setting Up Environment</li> </ul>
Sprint 1	21/10/2021	09/11/2021	<ul><li>Entity Relationship Diagrams</li><li>Tables</li><li>Views</li></ul>
Sprint 2	10/11/2021	29/11/2021	<ul><li>API UML Class Diagram</li><li>API Helper Functions / Classes</li><li>API Endpoints</li></ul>
Sprint 3	30/11/2021	17/12/2021	<ul> <li>Bot Setup</li> <li>Bot WebSocket</li> <li>Bot Responses</li> <li>Bot Functions</li> <li>Bot NLP Functionality</li> </ul>
Sprint 4	18/12/2021	05/01/2022	<ul> <li>App UML Class Diagram</li> <li>Navigation &amp; Common UI Elements</li> <li>Login</li> <li>Encryption</li> <li>Settings</li> </ul>
Sprint 5	06/01/2022	25/01/2022	<ul> <li>Cryptocurrency Market Data</li> <li>Cryptocurrency Holdings</li> <li>Cryptocurrency Transactions</li> <li>Staking Calculator</li> <li>Mining Calculator</li> </ul>
Sprint 6	26/01/2022	14/02/2022	<ul> <li>Stock Market Data</li> <li>Stock Holdings</li> <li>Stock Transactions</li> <li>Dividend Calculator</li> </ul>
Sprint 7	15/02/2022	04/03/2022	<ul> <li>Chat Bot</li> <li>Income Tracker</li> <li>Budgeting System</li> <li>Tax Calculator</li> <li>Insurance Calculator</li> <li>Mortgage Calculator</li> </ul>
Sprint 8	05/03/2022	23/03/2022	Testing In Production